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Abstract
The Policy Research Working Paper Series disseminates the findings of work in progress to encourage the exchange of ideas about development 
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names of the authors and should be cited accordingly. The findings, interpretations, and conclusions expressed in this paper are entirely those 
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Policy Research Working Paper 5397
This paper provides a pragmatic and objective diagnostic 
approach to the assessment of public investment 
management systems for governments. Since weaknesses 
in public investment management can negate the 
core argument that additional fiscal space allocated to 
public investments could enhance future economic 
prospects, attention to the processes that govern public 
investment selection and management is critical. The 
paper begins with a description of eight key “must-have” 
features of a well-functioning public investment system: 
(1) investment guidance, project development, and 
preliminary screening; (2) formal project appraisal; (3) 
independent review of appraisal; (4) project selection 
and budgeting; (5) project implementation; (6) project 
adjustment; (7) facility operation; and (8) project 
evaluation. The emphasis is placed on the basic processes 
This paper—a product of the Public Sector Reform and Capacity Building Unit, Africa Region; and the Public Sector 
Unit, Poverty Reduction and Economic Management Network—is part of a larger effort to support countries to enhance 
public investment management and efficiency. Policy Research Working Papers are also posted on the Web at http://econ.
worldbank.org. The author may be contacted at arajaram@worldbank.org.  
and controls (linked at appropriate stages to broader 
budget processes) that are likely to yield the greatest 
assurance of efficiency in public investment decisions. 
The approach does not seek to identify best practice, but 
rather to identify the “must have” institutional features 
that would address major risks and provide an effective 
systemic process for managing public investments. The 
authors also develop a diagnostic framework to assess the 
main stages of the public investment management cycle. 
In principle, the identification of core weaknesses will 
allow reforms to focus scarce managerial and technical 
resources where they will yield the greatest impact. 
In addition, the framework is intended to motivate 
governments to undertake periodic self-assessments of 
their public investment systems and design reforms to 
enhance the productivity of public investment. 
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 I.  Introduction  
1.  Many of the arguments for fiscal space are explicitly about the need to boost public 
investment in physical assets such as public infrastructure or in health or education facilities 
that contribute to improvements in human capital.
1
•  Poor project selection, including wasteful “white elephant” projects 
  This argument is often weakened by 
evidence of low efficiency of public investment in a number of dimensions, including: 
•  Delays in design and completion of projects 
•  Corrupt procurement practices 
•  Cost over-runs 
•  Incomplete projects 
•  Failure to operate and maintain assets effectively so that the benefits are less than 
they should be. 
2.  The impact of such failures is to negate the core argument that additional fiscal space 
allocated to public investments could enhance future economic prospects.  In considering 
the case for creating additional fiscal space for investment therefore, it is important that an 
assessment be made about the relative efficiency of public investment.  Additionally, it 
would be desirable to identify the specific weaknesses that contribute to poor outcomes and 
suggest appropriate institutional and technical remedies that could correct such failures. 
3.  The approach taken in this guidance note is to begin with a description of key 
“must-have” features of a well-functioning public investment system.  With regard to the 
“must have” features, the emphasis is on the basic processes and controls (linked at 
appropriate stages to broader budget processes) that are likely to yield the greatest assurance 
of efficiency in public investment decisions.  The approach does not seek to identify best 
practice, as exemplified perhaps by a sophisticated high-level OECD or Chile-like system, 
but rather to identify the bare-bones institutional features that would minimize major risks 
and provide an effective systemic process for managing public investments. 
4.  A second feature of this approach is the use of diagnostic indicators of inputs, 
processes and outputs that would enable us to assess the functioning of actual public 
investment systems.  These indicators should provide objective measures of inefficiency that 
can also help identify the decision nodes at which existing processes might be failing.
2
                                                 
1 The notion of “fiscal space” is best interpreted as an argument for investments whose fiscal impacts on the 
inter-temporal budget constraint are non-negative. 
  Thus, 
for example, an indicator of cost-over-runs relative to appraisal estimates may point to 
problems of unrealistic appraisal, poor project design or procurement or various 
combinations of the above which may need to be confirmed with more specific assessment.  
2 An obvious comment that might be made at this stage is that the economic rate of return (ERR) would 
provide the most appropriate measure of public investment efficiency.  Where available, the ERR would be a 
valuable indicator and should be used.  But this is often not calculated or, in many instances, is only available as 
an ex ante estimate.  Some studies (Florio, 1997, 1999; Florio and Vignetti, 2005) suggest that ex post ERRs are 
systematically lower because of optimism in ex ante estimation and/or poor project implementation.  The 
approach taken here is to develop a range of indicators which include indicators about process and institutional 
failures, which then provides the basis for corrective actions.    2 
Similarly, a very low rate of project completion often provides a robust indication that gate-
keeping functions that prioritize public investment project selection consistent with resource 
availability are not effectively enforced.  Poor project planning and management and 
procurement delays may also contribute to this outcome. 
5.  Using this approach in the case study countries, we suggest a diagnostic “gap-
analysis” of the actual system relative to this basic system so as to identify structural aspects 
of the public investment decision and management process that may be weak and in need of 
attention.  The gap analysis will be supplemented by diagnostic indicators to identify the 
particular areas of weakness that are likely to contribute to low public investment efficiency.  
As with any diagnostic, good judgment regarding the underlying incentive and capacity 
problems will be necessary to supplement the gap analysis and diagnostic indicators.  The 
recent Ukraine Public Expenditure Review (PER) provides a good example of a case study 
that applies many of the suggestions in this note embedded in a broader understanding of 
public finance management practices.
3
6.  In principle, a good diagnostic would allow reforms to focus scarce managerial and 
technical resources where they will yield the greatest impact.  The approach is based on a 
clearly defined institutional framework and recognition of the role of institutions, capacity, 
and incentives.  It is broadly consistent with the approach taken in the Public Expenditure 
and Financial Accountability (PEFA) initiative which addresses broader issues of public 
expenditure management.  Like the PEFA framework, the diagnostic makes use of well-
defined symptomatic indicators which can be objectively assessed and which provide 
information that can be used to identify problematic areas.  This identification will enable 
(and typically require) more detailed assessment to develop institutional remedies to the 
identified problems.  Thus they can motivate governments to undertake periodic self-
assessments of public investment efficiency and design reforms to improve government 
systems. 
 
7.  This framework acknowledges that adequate data collection capacity and systems of 
accounting, auditing, and oversight underscore most of the identified ‘de minimis’ features of 
an efficient public investment management system.   
8.  Section II below provides a schematic description of the “must-have” features of the 
public investment system.  Section III then proposes some diagnostic questions and 
indicators that would help assess the functioning of the existing system.  Section IV 
concludes and indicates the next steps to implementing this indicator-based approach in 
particular country case studies. 
                                                 
3 See chapter 5, “Capital Budgeting in Ukraine”, in World Bank (2006).   3 
II. Defining “Must Have” Features for an Efficient Public Investment 
System 
1.  Investment Guidance, Project Development & Preliminary Screening 
9.  First, some broad strategic guidance for public investment is often an important way 
to anchor government decisions and to guide sector-level decision-makers.  Such guidance 
may be derived from a national plan or other medium to long term strategic document that 
establishes economy-wide development priorities at the highest decision-making levels.  The 
Poverty Reduction Strategic Paper (PRSP) may serve as such a document in some countries.  
In other countries longer term vision documents may provide the necessary directional 
guidance.  In many countries, this may be supplemented by a sector level strategy or even 
sub-sector strategy level that provides more detailed translation of the overarching 
priorities.
4  The existence of credible strategic guidance to public investment, which can be 
meaningfully interpreted at sector or sub-sector levels, is a basic requirement and may be 
referenced in annual budget preparation instructions.
5
10.  Further, there should be a formal process for project development. Line ministries 
and spending agencies initiating projects for public investment should prepare a project 
profile with basic project information, including relevant strategic priority and sub-program 
or program, specific problem to be addressed, project objective, main activities, expected 
results and estimated budget. In addition, it is important at this stage that options for 
addressing the problem with and without a project are considered, and demand, supply and 
gap analysis is undertaken. 
 
11.  First level screening of all project proposals should be undertaken to ensure that they 
meet the minimum criteria of consistency with the strategic goals of government, and meet 
the budget classification tests for inclusion as a project rather than as a recurrent spending 
item.  A project that fails to meet this consistency test should be rejected, making it 
unnecessary to subject it to further evaluation.  An appropriate institutional arrangement to 
ensure that all major project proposals are screened is a critical must-have feature so that 
resources are not wasted in more detailed project appraisal; this function may on occasion 
rely substantively on responsibilities delegated to line ministries and spending agencies. 
 
2.  Formal Project Appraisal 
12.  Projects or programs that meet the first screening test should be subject to the 
appraisal of their viability which requires undertaking feasibility analysis. Its objective is to 
answer the essential question of whether a spending agency or line ministry should proceed 
with a project even though it is consistent with government priorities. This process requires 
                                                 
4 The U.K. requires departments to prepare Departmental Investment Strategies to guide investment decisions.  
Some countries produce plans for subsectors where the subsector is characterized by long planning and 
building cycles, such as roads, hospitals and schools.  
5  Five year plans in many countries proved to be non-credible to the extent that they proposed targets that 
were not grounded in realistic resource projections.  
   4 
a regulated set of project preparation steps, such as pre-feasibility study and feasibility study, 
including preliminary design, environmental and social impact assessments, that must be 
completed before a project can be approved for funding. 
13.  The pre-feasibility study helps identify relevant alternatives before undertaking a full-
fledged feasibility study, and to find out early-on whether a proposed project is feasible. The 
feasibility study takes pre-feasibility analysis further by compiling all relevant data, refining 
project outputs and outcomes, outlining and analyzing in-depth the selected alternative of 
achieving project objectives, as well as undertaking various background assessments 
including environmental and social impact analysis. It helps to narrow the scope of a project 
to identify an optimal option for preliminary design. 
 
 






Data gathering (geographic, climate, socio-
economic, and technical) 




Alternative technologies for project 
 
Major risks (including institutional and 
budgetary) 
 
Detailed estimate of costs and benefits for a 
selected alternative 
Comparison of alternatives (engineering, socio- 
economic costs and benefits) 
Preliminary design 
 
Recommended project alternative 
 
Detailed risk assessment 
 
Preliminary estimate of project costs and benefits 
 




Environmental impact assessment 
 
Identifying lacking information for Feasibility 
Study 
Social impact assessment 
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14.  As part of feasibility analysis, projects or programs should undergo more rigorous 
scrutiny of their cost-benefit or cost effectiveness.  The project selection process needs to 
ensure that projects proposed for financing have been evaluated for their social and 
economic value.  To do so effectively, governments should have formal and well publicized 
guidance on the technical aspects of project appraisal appropriate to the technical capacity of 
ministries and departments.  The guidance should describe techniques of economic 
evaluation that are appropriate to the scale and scope of the project – with larger projects 
requiring more rigorous tests of financial and economic feasibility and sustainability.  The 
project appraisal process should consider project proposals of different scales and take into 
account the key macro, sectoral and project-specific uncertainties, such as inflation, cost 
overrun, change in output and key input prices over the project life.  New investments 
should occur only when rehabilitating existing assets is not as cost effective as undertaking 
investment in a new asset.  
15.  Further, the value of ex ante project evaluation depends very much on the quality of 
the analysis which, in turn, depends on the capacity of staff with project evaluation skills.  
Upstream investment in training in project evaluation techniques is an important aspect of 
an effective public investment system.
6
16.  It is worth noting that a full-fledged feasibility assessment that employs complex 
techniques of cost benefit and cost effectiveness analysis is often poorly developed and 
implemented in low capacity environments. Therefore, the emphasis should be made on 
basic elements of formal project appraisal: 
  Whether the government has an established process 
for training staff in project evaluation technique would be a useful indicator of capacity 
creation.  Quantifying the number of staff in government with project evaluation skills 
would be another relevant indicator.  Identifying whether such staff are in line positions that 
makes effective use of their skills is another related indicator.  In many countries, technical 
assistance is used to train staff in skills which are then not effectively deployed.  
Nonetheless, attention must be paid to create systems and incentives concurrently to assure 
that the acquired project evaluation skills are actually applied.  Having sufficient numbers of 
trained personnel is a necessary but not sufficient condition to improve practices of formal 
project appraisal. 
•  the need for a project is well justified; 
•  project’s objectives are clearly specified; 
•  broad alternative options to meet project’s objectives are identified and 
comparatively examined; 
•  the most promising option is subject to detailed analysis; 
•  project costs are fully and accurately estimated; and 
•  project benefits are assessed qualitatively as likely to justify the costs. 
 
17.  It is helpful to maintain a portfolio of the appraised projects.  Such portfolio is 
expected to help not only to track how many projects have been selected but also allows 
                                                 
6 See Fontaine (1997) for a description of the sustained effort undertaken by Chile to train a number of 
generations of public officials in project evaluation techniques.   6 
revisiting rejected projects later on when underlying project circumstances change and they 
are likely to generate net positive benefits.  Hence, all appraised projects should be recorded 
in a project database ranked by priority for budget consideration. 
18.  Projects involving non-standard procurement, such as public private partnerships 
(PPPs) and bundled “resources for infrastructure” projects, should be subject to the same 
appraisal process as standard public investment, and the costs and benefits of such projects 
should be compared against a public sector comparator project. 
19.  An important step after a project has been selected and before it is included in the 
budget is development of a detailed project design to ensure that the project is accurately 
costed and can be tendered and implemented (a “ready-to-go” check). Moreover, to facilitate 
project implementation, the project design should also provide a full risk assessment, 
performance indicators and an implementation strategy which should be used by an 
implementing agency. 
   7 
3.  Independent Review of Appraisal 
20.  It is always sound practice to subject project appraisals to an independent review.  
Optimism bias amongst those developing project proposals –under-estimation of costs and 
over-estimation of benefits- is well documented.  This function can be performed by the 
ministry of finance, a planning ministry, or other specialized agency.  Where departments 
and ministries (rather than a central unit such as the ministry of planning) undertake the 
appraisal, an independent peer review might be necessary in order to check any subjective, 
self-serving bias in the evaluation.  This function can be performed by the ministry of 
finance or by a designated specialized agency. In countries where donor-financed projects 
are significant, upstream aid-coordination can help channel resources to priority areas but 
should be subjected to the same appraisal stages as government funded projects. In this 
context, clarity of specific responsibilities is important. A multiplicity of players with unclear 
accountabilities can overburden the appraisal system. A formal set of delegations is necessary 




4.  Project Selection and Budgeting 
21.   It is essential that the process of appraising and selecting public investment projects 
is linked in an appropriate way to the budget cycle even though the project evaluation cycle 
may run along a different timetable.   There is clearly a two way relationship between the 
budget cycle and the project selection cycle.  The fiscal framework and the annual budget 
Box 2 
Excerpts from U.K.’s “The Green Book” 
 
“Appraisal, done properly, is not rocket science, but it is crucially important and needs to be carried out 
carefully.  Decisions taken at the appraisal stage affect the whole lifecycle of new policies, programmes 
and projects.  Similarly, the proper evaluation of previous initiatives is essential in avoiding past 
mistakes and to enable us to learn from experience.”  
 
“The first step is to carry out an overview to ensure that two pre-requisites are met: firstly that there is a 
clearly identified need’ and secondly that the proposed intervention is likely to be worth the cost. 
 
The second step is to set out clearly the desired outcomes and objectives of an intervention in order to 
identify the full range of options that may be available to deliver them. 
 
The third step is to carry out an option appraisal.  This is often the most significant part of the analysis. 
 
Following option appraisal, decision criteria and judgment should be used to select the best option or 
options, which should then be refined into a solution.  Consultation is important at this stage……  
Procurement routes should also be considered, including the role of the private sector.  Issues that may 
have a material impact on the successful implementation of proposals must be considered during the 
appraisal stage, before significant resources are committed. 
 
(The main) purpose (of evaluation) is to ensure that the lessons are widely learned, communicated, and 
applied when assessing new proposals.” 
 
Source:  H.M. Treasury, “The Green Book: Appraisal and Evaluation in Central Government.” 2003 
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need to establish envelopes for public investment (on an aggregate and/or sectoral basis) so 
that a sustainable investment program can be undertaken.
7
 
  The key to efficient investment 
is both good decisions in choice of investments, and active management of the asset 
portfolio (including through disposals) and a budgetary process that ensures recurrent 
funding to operate and maintain existing assets. The latter is especially important for donor 
funded projects that create assets while operation and maintenance costs are assumed to be 
borne by government. Efficient investment also depends on whether the recurrent budget 
adjusts to reflect the impact of the capital projects. For instance, additional costs may be 
incurred to maintain and operate existing assets; in these circumstances, there should be 
consideration as to how these costs should be funded. Forward costs of investment projects, 
and their funding, should be reviewed systematically by both sector ministries and the 
ministry of finance during budget preparation.  An example of how the link can be made to 
a revenue generating investment is shown below in Box 3. 
Box 3 
Provision for a recurrent cost change following completion of a project 
 
The impact on the budget of O&M costs associated with a given project is shown in the following table. 
Approve the following changes to appropriations to implement Project ABCD, with a corresponding impact 
on the fiscal balance. 
 
  $m – increase/(decrease) 
  Year 0  Year 1  Year 2  Year 3  Outyears 
Vote Name1 











































Total Operating  0.500  0.750  0.750  0.750  0.750 
Total Development  1.000  2.000  0.500  -  - 
Fiscal Balance (Cash basis)  (1.500)  (2.750)  (1.250)  (0.750)  (0.750) 
 
Source: Adapted from practice in New Zealand. 
 
 
5.  Project Implementation 
22.  Projects should be scrutinized for implementation realism. Project design should 
include clear organizational arrangements and a realistic timetable to ensure the capacity to 
implement the project.  It is critical to establish and develop effective measures, such as 
efficient procurement plans, guidelines and institutional capacity to manage and monitor 
project implementation, total project cost management system and multi-year budgeting. 
                                                 
7  A medium term budget framework can provide some forward visibility regarding resource availability and 
predictability for long gestation investments.        9 
Managing the total cost of projects over their life requires an accounting system that 
captures and reports all project costs, rather than accounting by separate contracts or stages 
and tracking against annual appropriations. Multi-year budgeting facilitates allocation of 
funds for project implementation over a project’s life cycle. Project proposals, especially for 
a large infrastructure project, should also present organizational arrangements for running 
the project once the construction is finished. Problems in implementation can at times be 
related to poor project selection and budgeting. 
 
6.  Project Adjustment 
23.  The funding review process should have some flexibility to allow changes in the 
disbursement profile to take account of changes in project circumstances. For instance, if 
events transpire to make a project no longer incrementally beneficial, there should be a 
device via the funding approval process or the monitoring process to request project 
sponsors to recast the project, or even to halt disbursements. This suggests that funding 
should be carried out in tranches, with the tranches relating to the discrete phases of the 
project. Each funding request should be accompanied by an updated cost-benefit analysis 
and a reminder to project sponsors of their accountability for the delivery of the benefits.  
24.  These funding mechanisms can reinforce the nature of the monitoring process, 
making it an active rather than passive form of monitoring. Governments need to create the 
capacity to monitor implementation in a timely way and to address problems pro-actively as 
they are identified.  Monitoring project implementation would minimally involve comparison 
of project progress relative to the implementation plan.  Implementing agencies should be 
required to submit progress reports to identified monitoring agencies that may then need to 
audit both financial and physical implementation. 
 
7.  Facility Operation 
25.  Once a project is completed, there should be a process to ensure that the facility is 
ready for operation and services can be delivered. This requires an effective mechanism for 
handover of management responsibility for future operation and maintenance of the created 
assets and adequate budget funding of service delivery agencies to operate and maintain 
these assets. But the completed assets may still lie idle if they are not suitable for service 
delivery. Thus it is also important to verify the extent to which the newly completed facility 
requires post-completion adaptation or ancillary investment before the assets can be utilized. 
26.  In addition, asset registers need to be maintained and asset values recorded. Ideally, 
countries should require their operating agencies to compile balance sheets, on which the 
value of assets created through new fixed capital expenditure would be maintained. Whether 
there is accrual accounting or not, agencies should maintain asset registers which are 
exhaustive in their records keeping, and where necessary, legal title to property is affixed. 
27.  Active monitoring of service delivery is a desirable element of ensuring that the new 
assets serve the purpose over their useful life. This suggests that the quantity and quality of   10 
service delivery associated with facility operation should be tracked through time. Moreover, 
agencies responsible for service delivery should be held accountable for results.  
 
8.  Basic Completion Review and Evaluation 
28.  Finally, a desirable but often missing feature of government systems is a basic 
completion review and ex-post evaluation of finished projects. Basic completion review 
should apply to all projects in a systematic way. It comprises an examination by a responsible 
agency or line ministry sometime after project completion of whether the project was 
finished within the original (and amended) budget and time frame, and whether the outputs 
were delivered as specified. As a supplement to this basic element, a supreme audit 
institution should periodically conduct a compliance audit of a sample of investment 
projects. 
29.  Ex post project evaluation should focus on the comparison of the project’s outputs 
and outcomes with the established objectives in the project design.  It is usually carried out 
two to three years or more after project completion on a highly selective basis. Good 
practice suggests that the project design should build in the evaluation criteria and that 
learning from such ex post evaluations is used to improve future project design and 
implementation.  We include this as a “must have” feature in order to underline the need for 
governments, even in a basic way, to ensure that there is some learning and feedback from 
projects that will create a positive dynamic for improvement over time. 
30.  The box summarizing the approach suggested by the U.K. Green Book on appraisal 
and evaluation is cited as an example of good practice.  While the rigor of any of the steps in 
public investment selection will need to be adapted to country capabilities, the emphasis here 
is on ensuring that attention is paid to the various aspects of good decision making, even if it 
is initially a rudimentary discipline. 
   11 
Figure 1:  Synchronizing Public Investment Evaluation with Budget Process   12 
III.  Diagnostic Questions for Evaluating Public Investment Efficiency 
31.  The following questions might provide the basis for a diagnostic assessment of the 
efficiency of a public investment management system. 
1.  Investment Guidance, Project Development, and Preliminary Screening 
 
1.  Is there well-publicized strategic guidance for public investment decisions at 
central/ministerial/provincial levels? 
 
2.  Is there an established process for screening of project proposals for basic 
consistency with government policy and strategic guidance? Is this process effective?  
What proportion of projects so screened is rejected? 
 
2.  Formal Project Appraisal 
 
3.  Is there a formal appraisal process for more detailed evaluation (whether at line 
ministry or central finance agency level) of public investment project proposals for 
costs and benefits?  If yes, is appraisal mandatory for all projects or for projects 
above a certain monetary value?  Is project appraisal undertaken only for specific 
sectors and if so which sectors? What proportion of public investment projects is 
formally appraised for costs and benefits? 
 
3.  Independent Review of Appraisal 
 
4.  Are project appraisals formally undertaken by the sponsoring department or by an 
external agency?  What is the quality of such appraisals? 
 
4.  Project Selection and Budgeting 
 
5.  What proportion of the public investment program (PIP) is donor financed? Are 
donor financed projects subject to the same or different rules for appraisal and 
inclusion in the budget as government financed projects?  If different, describe the 
difference.  Does the government review project appraisals undertaken by donors?   
 
6.  Are appraisals screened by an external agency or department for quality and 
objectivity of appraisal?   
 
7.  Is final project selection undertaken as part of the budget process or prior to the 
budget process?  Does the government maintain an inventory of appraised projects 
for budgetary consideration? 
   13 
8.  Is there an effective process to control the gates to the budgeted public investment 
program, i.e. the collection of projects that are formally approved for budget 
allocation and implementation?  Is the number of oversight agencies limited, and 
their key roles clearly specified? Do delegation levels exist for bringing projects to 
the center? Is there an established but limited process for including projects for 




a.  What proportion of projects enter the PIP by “climbing the fence” by 
avoiding the gate-keeping process?   
b.  What proportion of projects that “climb the fence” is donor financed?    
 
9.  What is the average the value of new projects relative to the: 
 
•  ongoing public investment program?   
•  projects completed (use three year moving average)? 
 
5.  Project Implementation 
 
10. What is the completion rate of the public investment program (annual average over 
the past 5 years), defined as the annual public investment budget divided by the 
estimated cost to complete the current public investment program?
9
 
  How does this 
differ across key sectors – education, health, water supply and sanitation, roads and 
power, for example? 
11. Do ministries undertake procurement plans in line with good practice (e.g. use 
competitive tendering)? And, if so, do they implement procurement plans 
effectively?  
 
6.  Project Adjustment 
 
12. Has the government undertaken a rationalization of its public investment program in 
the recent past?  Did the rationalization improve the prioritization of the public 
investment program?  Did it result in the cancellation or closure of ongoing projects?  
If yes, what is the percent of the PIP that was cancelled or closed?  Indicate if 
projects were merely “deferred” rather than cancelled. 
 
                                                 
8 The chart indicates the possibility of “unscreened projects” entering the budgeted program, essentially 
climbing the fence.  An effective gate-keeping process would limit this to a very small number of emergency 
projects. 
9 To illustrate, if the residual investment to complete the current program is $1000 and the annual investment 
budget is typically $100, the completion rate is 10 percent, implying 10 years to complete.  A low completion 
rate may confirm a poor gate-keeping process that allows too many projects into the budget or it may reflect 
cost-escalation that causes the cost of completing projects to exceed initial estimates. 
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13. Are project implementing agencies required to prepare periodic progress reports on 
projects?  Does this include an update on the cost benefit analysis? Are the 
sponsoring departments accountable for changes recorded in either costs or benefits 
and for the delivery of net benefits? What mechanisms exist to ensure that this 
occurs? Is this record of investment management used in subsequent budget 
discussions with the MOF or Ministry of Planning? 
 
14. For a representative subset of the public investment program (including Bank-
supported projects), what is the average percentage cost over-run (in inflation-
adjusted terms) on major projects in key sectors? 
 
7.  Facility Operation 
 
15. Are projects commissioned to private contractors and, if so, are contracts awarded 
on the basis of competitive bidding?  Are international firms permitted to bid on 
contracts?  If other methods are used, describe the methods.  Is there any evidence 
from Country Procurement Assessment Reviews (CPARs) or other reviews of 
procurement contributing to cost escalation or fraud?    
 
8.  Basic Completion Review and Evaluation 
 
16. Is there a process for handover of management responsibility for future operation 
and maintenance of the created assets to service delivery agencies?  Do service 
delivery agencies have an adequate budget funding to operate and maintain these 
assets?  Is service delivery associated with facility operation tracked through time?  
Are agencies held accountable for the delivery of services? 
 
17. Does the government maintain an asset register or inventory of public sector 
property, equipment, vehicles, etc.?  Is legal title to assets maintained?  Are assets 
valued according to sound accounting principles, such that the accounting definition 
of an asset is met, depreciation is deducted from the asset value and where feasible, 
asset values are updated to reflect changed prices?  
 
18. For a representative subset of the public investment program, what is the delay in 
project completion relative to initial estimated time and what is the deviation from 
the original (and amended) budget on major projects in key sectors? 
 
19. Is the actual net present value (NPV) of completed projects measured, and is a 
project end evaluation undertaken to review the nature of differences relative to the 
estimated NPV at appraisal?  What alternative methods, if any, are used to undertake 
ex post evaluation of completed projects? 
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32.  The attached table provides a structured layout for an assessment of public 
investment management and likely efficiency of public investment.  
 
IV.  Conclusion 
33.  PIM reforms require not only the alignment of incentives to improve project design 
and selection (‘must have’ features 1 to 3), but also credible commitments and long 
investment in administrative capacity to improve project implementation (‘must have’ 
features 4 to 7).  The typology presented in Table 1 combines these two dimensions.  The 
preliminary cross-country evidence shows that while a larger number of countries in the 
sample have strived to meet some of the required features to improve project 
implementation, only a handful of developing countries have been able to progressively 
move to the top left cell (cell A: good design and implementation). 
T able 1 
Stylized T ypology of PI M-System Performance 
 
  Project Implementation 
  Well executed  Poorly executed 
Project Design 
and Selection 
Good projects  A  C 
Poor projects  B  D 
34.  This paper provides guidance to country teams relevant to forming a pragmatic and 
objective assessment of the quality of public investment efficiency in a context where 
governments are seeking to mobilize additional fiscal resources for investment.  An 
indicator-based approach provide a basis both for objective assessment as well as serving to 
highlight weaknesses that should be addressed if the use of fiscal resources is to enhance 
public sector assets and economic growth.  The use of indicators must be accompanied by 
good country-specific judgments on the functioning of institutions and the underlying 
incentives for public sector performance, including political economy considerations.   16 
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Annex 
Annex T able 1  
Stages, Institutional Arrangements and Diagnostic Indicators of Public Investment Management 
 
Key Feature  Stage of Public Investment  Desirable Institutional Arrangement  Diagnostic Indicator(s) 
 
(i) actionable strategic guidance; 
and (ii) adoption of first level 
screening of all project 
proposals relative to this 
guidance 
 








Published development strategy or vision 
statement which has unambiguous authority. 
  
 
Various.  Centralized approval by planning or 
finance ministry (or delegated) for developing 
proposals.  Explicit ministry level justification 
with strategy. 
 
Clarity of project objectives in terms of 
outputs and outcomes.  
 
Consideration of alternative approaches to 
objectives. 
 
Assess “realism” of strategy relative to 
resource availability – is it actively used 
to prioritize budgetary decisions?  
 
Evidence of inadequate process for 
screening proposals - major projects 
inconsistent with government strategy 
or vision 
 
Sampling of proposals.  
 
 
Sampling of proposals. 
projects or programs that meet 
the first screening test undergo 
more rigorous scrutiny of their 
cost-benefit or cost effectiveness 
(the value of ex ante project 
evaluation depends very much 
on the quality of the analysis 
which, in turn, depends on the 
capacity of staff with project 
evaluation skills.)   
 
Formal Project Appraisal, executed 











Publicized and transparent guidance; backed 
by effective training and deployment of staff 
for project design and appraisal (including 
stakeholder consultation in project design). 
 







Quality of published guidance on 
appraisal number of staff with training 
in project appraisal in line positions. 
 
 






an independent peer review  Independent Review of Appraisal  Independent checks to ensure objectivity and  Rate of rejection of project appraisals   18 
checks any subjective, self-
serving bias in the evaluation 
 
quality of appraisals 
 
Disciplined completion of project appraisals 
prior to budget. 
 
 
Identifying and maintaining an inventory of 




Clarity of roles between projects which are 
minor and may be dealt with at the 
departmental level, and those requiring 
additional scrutiny. 
(including donor funded). 
 
Evidence to the contrary - appraisals 
“hurried” to meet budget timetables or 
downstream project design issues.  
 
Existence of a portfolio of appraised 




Multiplicity of actors, with lack of 
clarity about specific responsibility for 
proposals. 
 
Issue delegations, allowing the central 
appraisal system to be free of 
considerations of relatively important 
projects. 
 
the process of appraising and 
selecting public investment 
projects is linked in an 





Project Budgeting and Selection  Transparent criteria for selecting projects with 
reference to policy objectives at ministerial 
level. 
 
Well structured budget preparation process 
with scope to integrate investment and 
recurrent implications of projects. 
 
Effective gate-keeping to ensure that only 
appraised and approved projects are selected 
for budget financing.  
 
 
Ensuring adequate financing for selected 
projects, including recurrent needs on 
completion. 
 




Disciplined budget calendar, with clear 
requirements for consideration of 
recurrent implications. 
 
Small percentage of projects in the 
budget that evaded established 
appraisal and selection process. 
 
High value of new project starts 
relative to ongoing total capital budget 
and to finishing projects. 
projects are scrutinized for  Project Implementation  Published guidelines for project  Review quality of guidelines for clarity,   19 
implementation realism and then 













































































Cost-effective implementation through 
procurement and contracting.  
 
































requirements for efficiency and 
accountability. 
 
Evidence of competitive project 
tendering.  
 
Sample for delays in project 
implementation relative to appraisal 
estimates – sector specific indicators.    
 
Large stock of incomplete projects – 
data by vintage of projects by sector 
(look into reasons: lack of technical 
capability, unrealistic time-table, or 
under-funding). 
 
Review sample of reports for 
timeliness problems of procurement 
on major projects by sectors. 
 
Compare capital budget to outturn for 
several years. 
 
Existence of multi-year budget 
allocation system. 
 
Evidence of under-funding of major 
projects relative to actual requirements 
(shortfalls in budget allocations, 
unpaid bills, disputes over payment, 
etc.).  
 
Existence of total project cost 
management system to prevent 
imprudent cost increase. 
 
Estimates of cost-over-runs on major 
projects – sector specific indicators.   20 
     
funding review has sufficient 
flexibility to allow changes in the 
disbursement profile to take 
account of changes in project 
circumstances 
Project Adjustment  Active monitoring 
 
Estimated costs and benefits updated 
to reflect material changes in 
circumstances. 
 
Consequences of changes in estimated 
costs and benefits included in 
operating budgets, where relevant.  
 
Mechanisms exist to prevent 
continuing to spend money on a 
project when it (net of sunk costs) the 
benefits are not positive. 
 
process for ensuring that a 
facility is ready for service 
delivery should be in place, and 
asset registers are maintained 















Evidence of adequate funding for 
service delivery agencies for operation 
and maintenance. 
 
Service delivery associated with facility 
operation tracked through time. 
 
Agencies held accountable for the 
delivery of services.  
 
Evidence that complete asset registers 
maintained.  
 
The records management system 
facilitates valuation and custodianship.  
 
 
basic completion review and ex-
post evaluation of completed 
projects 
Basic Completion Review and 
Project Evaluation 
Formal institutional arrangements for basic 
completion review and ex post evaluation of 
projects/programs with feedback into future 
project designs. 
 
Timeliness of project completion. 
 
Deviation from the original (and 
amended) budget. 
 
Compliance audit by SAI for a sample 
of projects.   21 
 
Where ex-post evaluation exists, useful 
indicators may include: 
 
•  Share of public investment 
projects subject to ex post 
evaluation. 
 
•  Quality of evaluation and 
recommendations. 
 
•  Evidence of response to the 
evaluation findings.   
 
 
 